
Department of Energy
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AXES Richiand, Washington 99352

15 -AMRP-023 8 OCT 2 92015

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
3 09 Bradley Boulevard, Suite 115
Richland, Washington 99354

Dear Mr. Faulk:

COMPLETION OF HANFORD FEDERAL FACILITY AND CONSENT ORDER
(Tm-PARTY AGREEMENT) INTERIM MILESTONE M-0 16-69, "COMPLETE ALL
INTERIM 300 AREA REMEDIAL ACTIONS," DUE SEPTEMBER 30, 2015

This letter provides U.S. Department of Energy Richland Operations Office notification of
completion of Tri-Party Agreement interim milestone M-016-69 on September 17, 2015. The
milestone description requires completion of all 3 00 Area interim remedial actions with the
exception of 618-10 and 618-11 Burial Grounds, as well as those associated with the retained
300 Area facilities and utility corridors subject to approved Remedial Design/Remedial Action
Work Plans.

Attached is the list of completed interim remedial action waste sites. The waste sites are listed
with their corresponding Waste Site Reclassification Form numbers and dates of acceptance by
the U.S. Environmental Protection Agency. In addition, the list identifies the waste sites that met
the cleanup levels required by the final 300 Area Record of Decision issued November 2013.

An interim remedial action report summarizing completed remedial action for the 300-FF-2
Operable Unit will be prepared. Remaining 300 Area waste site remediation work associated
with retained facilities will be scheduled once the facilities are decormnissioned. If you have
any questions, please contact me, or your staff may contact John Neath, of my staff, at
(509) 372-0649.

Sincerely,

Mark S. F n~ Director
AMRP :JPN River Corni or Division

Attachment

cc: See page 2
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cc w/attach:
G. Bohnee, NPT
J. V. Borghese, CHPRC
R. Buck, Wanapum
R. H. Engclmann, CHPRC
A. L. Espinoza, MSA
J. A. Hedges, Ecology
T. Q. Howell, WCH
S. Hudson, HAB
R. Jim, YN
N. M. Menarci, Ecology
K. Niles, ODOE
C. P. Noonan, MSA
R. E. Piippo, MSA
J. B. Price, Ecology
A. J. Ramirez, CHPRC
D. Rowland, YN
S. N. Schleif. Ecology
C. J. Simiele, CHPRC
D. G. Singleton, Ecology
R. Skeen, CTUIR
E. R. Skinnarland, Ecology
M. J. Turner, MSA
Administrative Record (300-FF-2)
Environmental Portal



TPA Milestone M-016-69 Completed Waste Sites

Waste Site Reclass Status WSRF # Reclass Date
1 300 RLWS:1 Final Closed Out 2015-031 9/9/2015
2 300 RLWS:2 Final Closed Out 2015-032 9/9/2015
3 300 RRLWS:1 Final Closed Out 2015-033 9/9/2015

4304Final Closed Out 2015-026 7/28/2015
5___300-11___ Final No Action 2014-112 1/15/2015

6 ___300 ____15:2__ Interim Closed Out 2012-1 20 3/21/2013
7 300-15:3 Final Closed Out 2015-047 9/9/2015
8 300-15:4 Final No Action 2013-117 7/28/2015
9 300-15:5 Final No Action 2015-022 5/13/2015
10 300-15:6 Final Closed Out 2015-054 9/9/2015
11 300-16:1 Final Closed Out 2014-029 5/12/2014
12 300-16:2 Final Closed Out 2014-030 5/12/2014
13 300-16:3 Final Closed Out 2014-031 5/12/2014
14 300-24 Final Closed Out 2014-030 5/12/2014
15 300-28 Final Closed Out 2014-031 5/12/2014
16 300-29 Final No Action 2014-010 2/18/2014
17 300-33 Final Closed Out 2014-017 2/18/2014
18 300-34 Final Closed Out 2015-048 9/9/2015
19 300-40 Final Closed Out 2014-033 5/12/2014
20 300-43 Final Closed Out 2014-031 5/12/2014
21 300-46 Final Closed Out 2014-034 5/12/2014
22 300-48 Final Closed Out 2014-031 5/12/2014
23 300-214:1 Final Closed Out 2015-030 9/9/2015
24 300-224 Final Closed Out 2014-035 5/12/2014
25 300-251 Final Closed Out 2014-036 5/12/2014
26 300-255 Final Closed Out 2015-046 8/7/2015
27 300-256 Final Closed Out 2014-017 2/18/2014
28 300-257 Final No Action 2014-037 5/12/2014
29 300-258 Final Closed Out 2014-038 5/12/2014
30 300-259 Final Closed Out 2014-014 2/20/2014
31 300-260 Final No Action 2014-016 3/18/2014
32 300-262 Final Closed Out 2014-020 3/10/2014
33 303-M SA Final Closed Out 2014-018 2/18/2014
34 303-M UOF Final Closed Out 2014-018 2/18/2014
35 313 ESSP Final Closed Out 2014-039 5/12/2014
36 340 COMPLEX Final Closed Out 2015-018 7/10/2015
37 UPR-300-4 Final Closed Out 2014-049 5/12/2014
38 UPR-300-17 Final Closed Out 2014-018 2/18/2014
39 UPR-300-38 Final Closed Out 2014-039 5/12/2014
40 UPR-300-39 Final Closed Out 2014-033 5/12/2014
41 UPR-300-40 Final Closed Out 2014-033 5/12/2014
42 UPR-300-45 Final Closed Out 2014-033 5/12/2014
43 UPR-300-46 Final Closed Out 201 4-018 2/18/2014
44 300 VTS Final Closed Out 2014-013 2/18/2014
45 300-8 Final Closed Out 2014-013 2/18/2014
46 300-18 Final Closed Out 2014-015 2/18/2014
47 600-47 Final Closed Out 2014-015 2/18/2014
48 600-259 Final Closed Out 2014-015 2/18/2014
49 300-2 Final No Action 2014-027 5/12/2014
50 300-7 Final Closed Out 2014-1 09 6/29/2015
51 300-9 Final Closed Out 2015-010 5/13/2015
52 300-22 Final Closed Out 2015-046 8/7/2015
53 300-80 Final Closed Out 1 2014-030 1 5/12/2014
54 300-109 Final Closed Out 1 2014-014 1 2/20/2014



TPA Milestone M-016-69 Completed Waste Sites

Waste Site Reclass Status WSRF # Reclass Date
55 300-110 Final Closed Out 2014-017 2/18/2014
56 300-263 Final Closed Out 2015-050 9/17/2015
57 300-268 Final Closed Out 2014-028 5/12/2014
58 300-270 Final Closed Out 2014-039 5/12/2014
59 316-3 Final Closed Out 2015-049 9/17/2015
60 331 LSLDF Final Closed Out 2014-019 3/10/2014
61 333 ESHWSA Final Closed Out 2014-018 2/18/2014
62 UPR-300-5 Final Closed Out 2015-046 8/7/2015
63 618-1 Final Closed Out 2015-069 8/7/2015
64 618-2 Final Closed Out 2015-071 8/7/2015
65 618-3 Final Closed Out 2015-072 8/7/2015
66 618-5 Final Closed Out 2014-015 2/18/2014
67 618-7 Final Closed Out 2014-013 2/18/2014
68 618-8 Final Closed Out 2014-014 2/20/2014
69 618-13 Final Closed Out 2014-013 2/18/2014
70 300-279 Final No Action 2014-042 5/12/2014
71 300-281 Final No Action 2014-043 5/12/2014
72 300-283 Final No Action 2014-044 5/12/2014
73 300-286 Final No Action 2014-045 5/12/2014
74 300-288:1 Final No Action 2014-105 12/15/2014
75 300-290 Final No Action 2014-113 1/23/2015
76 300-291 Final No Action 2014-106 12/15/2014-
77 300-293:1 Final No Action 2014-046 5/12/2014
78 300-293:2 Final No Action 2014-047 5/12/2014
79 300-294 Final No Action 201 4-1 07 1/6/2015
80 300-6 Final Closed Out 2014-028 5/12/2014
81 300-32 Final Closed Out 2014-032 5/12/2014
82 300-41 Final Closed Out 2014-017 2/18/2014
83 300-123 Final Closed Out 2014-028 5/12/2014
84 300-218 Final Closed Out 2014-030 5/12/2014
85 300-219 Final Closed Out 2014-035 5/12/2014
86 300-273 Final Closed Out 201 4-028 5/12/2014
87 300-274 Final Closed Out 2014-040 5/12/2014
88 300-275 Final Closed Out 2014-015 2/18/2014
89 300-276 Final Closed Out 2014-041 5/12/2014
90 333 WSTF Final Closed Out 2014-035 5/12/2014
91 3712 USSA Final Closed Out 2014-048 5/12/2014
92 UPR-300-42 Final Closed Out 2014-028 5/12/2014
93 300-280 Final Closed Out 2015-045 7/9/2015
94 300-284 Final Closed Out 2014-1 00 12/16/2014
95 300-287 Final Closed Out 2014-108 11/19/2014
96 300-289 Final Closed Out 2015-017 5/13/2015
97 UPR-600-22 *Final Closed Out 2015-044 8/14/2015
98 600-386 Interim Closed Out 2012-061 8/23/2012

.Waste site UPR-600-22 awaits the planting season to complete revegetation.


